

Sunrise UMC
Building Committee Team Leaders Meeting
Minutes for 3/15/09

Larry Nichols opened the meeting in prayer.

Teams gave their updates as follows:

Dave Fawcett (Communications Team) reported the website is near completion. It will be linked to the Sunrise website. It will have a blog, with a moderator. The team is exploring how to make it more interactive. It will also contain a “Frequently Asked Questions” or FAQ section with info regarding how we’ve gotten to where we are with background facts.

Jason Webber said the Woodmen Facility Team is still working the issue related to high utilities (electric) costs. They are getting proposals so a professional evaluation of utility needs and uses can be done. There was a special Trustee’s meeting to discuss the Woodmen utility costs. The professional evaluation will be used to help reduce current cost as well as provide information regarding future capabilities.

Jim Ondler discussed the progress being made by the Architech/Builder Team. They have lined up meetings with individuals in the industry to get a better understanding of the different methodologies.

Larry Nichols reported on Cook Acquisition and Finance Team. There have been no further discussions with Cook. Sunrise must first ensure it has viable alternative financing to continue negotiations with Cook. The group is continuing to explore other funding sources.

The group discussed a goal to have information to Church Council by this fall.

The next meeting is scheduled for Sunday, April 19 at 11:45.